Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14595-13-000-0 Estimate Number: 0008 Pay Period: 07/02/2014
to 07/31/2014

Contract Location: Time Allowed: 474  Days
INTERSECTION IMPROVEMENTS ON SR 57 AT SR 18 Elapsed Calender Days: 352 Days
Percent Time: 74.26
District: 2 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 06/21/2013
P. O. BOX 1767 Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/14/2013
FOREST PARK GA 30298-1767 Date Work Began: 12/31/2013
Phone: (404)361-0672 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $1,130,246.71 Counties:
Original Contract Amount $1,059,768.05 Wilkinson
Funds Available $1,031,393.31
Percent Complete 8.75%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
221875- $1,130,246.71 $1,059,768.05 $1,031,393.31] 8.75% $5,237.32

Chief Engineer
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Estimate Summary By Project

Contract ID: B14595-13-000-0 Estimate Number: 0008 Pay Period: 07/02/2014
to 07/31/2014

Project Number: 221875- SR 57 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0062-01(025)

Total to Date Prev to Date This Estimate
Participating $98,853.40 $93,616.08 $5,237.32
Non-Participating $0.00 $0.00 $0.00
Total Earnings $98,853.40 $93,616.08 $5,237.32
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $98,853.40 $93,616.08 $5,237.32
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $98,853.40 $93,616.08
$5,237.32

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14595-13-000-0 Estimate Number: 0008

Date: 08/06/2014

Page 3 of 4

Pay Period: 07/02/2014
to 07/31/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 150-1000 TRAFFIC CONTROL - LS 1.000 317
24055.240 .016
.333 $384.88 $8,010.39
STP00-0062-01(025)
0035 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 212.000 126.000
40.510 27.000
153.000 $1,093.77 $6,198.03
0040 668-5000 JUNCTION BOX EA 1.000 .250
1578.500 .250
.500 $394.63 $789.25
0050 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 4.000 1.000
282.130 2.000
3.000 $564.26 $846.39
Category Amount: $2,437.54 $15,844.06
Category Number: (0020 TEMP EROSION CONTROL
0110 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,482.000 64.000
0.990 36.000
100.000 $35.64 $99.00
0120 167-1500 WATER QUALITY INSPECTIONS MO 15.000 7.000
261.090 1.000
8.000 $261.09 $2,088.72
Category Amount: $296.73 $2,187.72
Category Number: 0010 ROADWAY
0300 668-1100 CATCH BASIN, GP 1 EA 2.000 .000
2503.050 1.000
1.000 $2,503.05 $2,503.05
Category Amount: $2,503.05 $2,503.05
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User: krender Department of Transportation
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Contract ID: B14595-13-000-0 Estimate Number: 0008

Date: 08/06/2014

Page 4 of 4

Pay Period: 07/02/2014
to 07/31/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0460 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 36.000 132.750
5.640 .000
132.750 $.00 $748.71
0465 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 18.000 24.000
3.220 .000
24.000 $.00 $77.28
Category Amount: $0.00 $825.99
Project Total Amount: $5,237.32 $98,853.40



